

TO: ALA Executive Board

RE: Information Technology and Telecommunication Services (ITTS) Projected Timeline for FY2016 Technology Projects

ACTION REQUESTED/INFORMATION/REPORT:

Discussion

ACTION REQUESTED BY:

Sherri Vanyek, Director, Information Technology and Telecommunication Services (ITTS)
Ron Block, Chair of the Website Advisory Committee

CONTACT PERSON: Sherri Vanyek, 312-735-2597, svanyek@ala.org

DRAFT OF MOTION:

None

DATE: 12/14/2015

BACKGROUND: ITTS Projected Timeline for FY2016 Technology Projects

ATTACHMENTS:

ITTS Projected Timeline for FY2016 Projects

ITTS Projected Timeline for FY2016 Technology Projects

December 8, 2015

Security Audit Remediation	12/2015-Ongoing
Switch Search Engine to Google Site Search	12/2015
Populate Search Engine Metadata	12/2015-Ongoing
Improve iMIS Database Retrieval	12/2015-Ongoing
Ecommerce System for Membership Dues and Donations	01/2016
Recommendations Report from Search Engine Consultants	01/2016
Disaster Recovery as a Service (DRass)	02/2016
Launch Responsive Design Main website	02/2016
Launch Responsive Design Division websites	03/2016-Ongoing
ALA Connect	03/2016-04/2016
Prophix Personnel Budgeting Implementation	03/2016-04/2016
Ecommerce System for eLearning (small f2f events, courses, webinars)	04/2016
Laptop/Desktop/Monitor Rollout	04/2016
Microsoft Office 365	05/2016-07/2016
GP Dynamics Accounting System Upgrade	06/2016-07/2016
Moodle	08/2016